

Staged

2 Issues

SOS-904

Complete the spreadsheet, assign use-cases, review with SOS

SOS-906

Enable quarterly team retrospective (vivun dashboard)

SOS-922

Build out SOW templates and SOW writing / review process in Looplo

SOS-924

Finish drafting outstanding SOW Project Templates into Looplo

Backlog

9 Issues

SOS-907

Whole Exome Sequencing (WES)

SOS-909

WES Internal One-Pager

SOS-911

Ribonucleic Acid Sequencing (RNAseq)

SOS-913

RNAseq Internal One-Pager

SOS-915

Proteomics

SOS-917

Spatial Transcriptional Analysis

SOS-918

Methylation Sequencing (MethylSeq)

SOS-919

Phenome-Wide Association Study (PheWAS)

SOS-922

Build out SOW templates and SOW writing / review process in Looplo

SOS-926

Update / Create new Miro Board to incorporate Looplo into Process

SOS-927

Revisit / develop content strategy to improve Looplo's effectiveness in responding to RFPs

SOS-928

Socialize Looplo updates, project tips

+ Create Issue